
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:20 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 921 Date: 17-Sep-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 470

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt erection , work on the ring beam
( CCO # 98 ) , & work on miscellaneous activities . They started at 7:10 AM.

Obra , Carlos , Jacob , & Rene had to work on the top skirt plates . Crews had to prepare the plates to
be erected . They had to weld stopper lugs , modify the ladders locations, & pick up lugs . They started at
7:15 AM.

In addition to that , crews had to work on the fly & set the permanent ladder inside the skirt on the
South side . align the remaining holes on the skirt & the ring beams , snug & tension the temporary bolts
on the skirt & the ring beam to measure the gap between the skirt beams & the ring beams . Crews were
done at 3:00 PM.

After that , crews joined the other crews on the West ring beam . Carlos & Rene had to snug the bolts
on the ring beam in order for Rick to weld the North weld . They started at 4:00 PM.

Lonny , Mathew , & Jonathan had to work on the West shear plate ring beam . Crews had to set the
remaining top & bottom brackets , shims , plate washers where is required , install , & snug the permanent
bolts . They started at 7:15 AM. They were done at 3:30 PM.

In addition to that , crews had to snug , mark 1/2 turn , & tension the vertical bolts inside the West cell .
They started at 3:35 PM.

Carlos & Jose had to work on the working platforms for the welders . Crews had to cut planks to size to
fit between the previously install ladders on the skirt sections , level the planks , & secure them with screws
. They started at 7:20 AM. Crews were done at 3;45 PM.

After that , crews had to extend the West scaffold for Rick to weld the North side of the West ring beam
. They started at 3:50 PM.

Rick , Kit , Ma , Mike , Paul , & Reggie had to work on the skirt seam welds . Crews had to prepare their
tools , equipments , the power , & gas lines . They were done at 7:15 AM.

Rick had to work on the South West corner & plate weld . He started at 7;20 AM. He was done at 2;40
PM. Paul had to work with Rick cleaning , grinding & preparing for the weld .

After that , crews had to mobilize their tools , equipments, reroute the gas & power line to work on the
North weld of the West ring beam on the West tower shaft , clean , grind , & prepare to weld .

Kit had to work on the North East plate with the East center plate . He started at 7;20 AM. He was done
at 3:15 PM. Ma had to work with Kit . He had to clean & grind the weld .

After that , he had to mobilize to work on the North East corner & plate weld . He was done at 3:00 PM.
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Kit started to prepare to weld at 3:20 PM.

Michael had to work on the North West corner & plate . He started at 7;20 AM. He was done at 4:50
PM. Reggie had to work with mike . He had to clean & grind the weld .

Wu had to weld the stopper lugs & the ladder lugs on the corner plates . He started at 9:30 AM. He was
done at 3:00 PM.

After that , Wu had to work with Kit & Ma on the East side skirt plate . He had to grind the weld . He
started at 3:30 PM. to the end of the shift .

All the welders had to heat , clean , & grind the previous pass before going to the new pass .

Joe , Simon , & Tony were on the site . They had to work with the welders . Check Joe or Simon report
's for the welders detailed activities .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00
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